67982 - H. Gilbert Weil
163 Candlewick Lane
" Bridgewater, N.J. 08805

i

Chief, Site Investigation and Compliance Branch
Emergency and Remedial Response Division

U.S. Environmental Protection Agency

26 Federal Plaza

New York, New York 10278

~Attention: SCP - Carlstadt Project Officer

Dear Sir:

Attached is the January 1989 Progress Report for the RI/FS project at the SCP
Carlstadt Site. This report has been prepared by Dames & Moore, on behalf of
the Committee representing the respondents named in the Administrative Order .
on Consent No. II CERCLA-50114, in accordance with Paragraph 28B of the
Order. : ‘

Progress in January, 1989 for the Operable Unit One FS, prepared by ERM, was
submitted under separate cover on 3 February, 1989, entitled Interim Status
Report on Phase 1 of the Feasability Study/First Operable Unit for the
SCP/Carlstadt Site.

Very truly yours,

Y N

H. G. Weil
HGW/smd/237+

CC: Chief, Superfund Branch _
Office of Regional Counsel
U.S. Environmental Protection Agency
Room 437
- 26 Federal Plaza
New York, New York 10278

Mr. H. L. Warren - Cohen, Shapiro, et.al.
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1.

ATTACHMENT 1

SCP RI/FS PROGRESS REPORT
JARUARY, 1989

' PROGRESS STATUS

The implementation of POP Revision Nos. 8 and 9 re-commenced on
January 3. The nine off-site overburden wells and the one on-site
bedrock well were ‘installed and developed by January 26,
approximately 2.5 weeks ahead of schedule. All cuttings and fluids
were collected in drums and, if off-site, transported to the site.

Soil samples for chemical analysis were collected from the on-site

2.

till and the off-site clay.
3. Thermal profiling, gamma logging and flow direction measurements were
'~ performed in the on-site bedrock well.
4, Slug testing was initiated on January 31.
IR CAL ISSUES

None

SCHEDULE

The combined POP 8/POP 9 program is approximately 2.5 weeks

ahead of schedule, based on the October 19, 1988 proposed schedule
transmitted to the USEPA.
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PLANNED ACTIVITIES — FEBRUARY 1989

1.

Complete slug testing of nine off-site wells plus the three on-site
till wells. ‘ '

Collect ground water samples from the nine off-site wells and the
on-gite bedrock well, beginning February 8. Slug testing will be
interrupted during the sampling effort.

Perform the 24-hour pump test on the on-site bedrock well.

Install continuous-trace water level recorders per POP 9.
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